

2115Z 1 NOV 63

SECRET

CD
1/1
BY

DTECH

DDST

DFA
MO
RB

25X1

DIRECTOR

FROM

[Redacted]

TO: CSA 1-15

BT-1943
MM-1954
Cont Use

ROUTINE

INFO

TOR 2231Z 1 NOV 63

IN 98613

25X1

25X1

PRIORITY

25X1

ATTN:

25X1

REF: A.

B.

DOCUMENT NO.

29

NO CHANGES

X

CLASS.

REMARKS

AUTH: MR. [Redacted]

DATE: 16-2-81

2611

25X1

25X

1. THIS IS TO ACKNOWLEDGE RECEIPT OF YOUR NOTICE TO TERMINATE CONTRACTS BT-1943 AND IK-4666 FOR CONVENIENCE AS CONTAINED IN REF. A.

2. CONFIRMING PREVIOUS AGREEMENTS SUBSEQUENT TO OUR RECEIPT OF THE STOP-WORK ORDER (REF. B):

A. COSTS WILL BE ACCRUED AGAINST CONTRACTS BT-1943 AND IK-4666 THROUGH CLOSE OF NORMAL WORK DAY 25 OCTOBER 1963. THIS DATE IS THE END OF OUR ACCOUNTING MONTH OF OCTOBER.

B. FROM THE START OF THE WORK DAY 28 OCTOBER 1963, ALL TERMINATION COSTS FOR BOTH CONTRACTS WILL BE ACCRUED AGAINST OUR NUMBER 9893 AND ALL SETTLEMENT EXPENSES FOR BOTH CONTRACTS WILL BE ACCRUED AGAINST OUR NUMBER 9894. SUBSEQUENTLY, THESE COSTS WILL BE PRORATED TO EACH CONTRACT IN A MUTUALLY AGREEABLE FASHION.

C. WE HAVE STOPPED ALL WORK AND TERMINATED ALL SUBCONTRACTS (EXCEPT SCOTT GLASSWORKS) WHICH WERE AFFECTED BY YOUR STOP-WORK

SECRET

25X1

[REDACTED] IN 98613)

S E C R E T

PAGE TWO

25X1

25X1

ORDER. SCHOTT IS APPROXIMATELY 90 - 95 PERCENT COMPLETE ON [REDACTED]
WORTH OF GLASS. [REDACTED] RECOMMENDS THIS ORDER REMAIN OPEN BECAUSE
OF THE DIFFICULTIES IN ASSESSING PERCENTAGE COMPLETION AND OTHER-
WISE SATISFACTORILY NEGOTIATING ANY TERMINATION CLAIM. SECURITY
SUBCONTRACTS HAVE ALSO REMAINED IN EFFECT.

D. OUR PLAN IS BEING PREPARED AND WILL BE READY FOR REVIEW
5 NOVEMBER 1963.

END OF MESSAGE

S E C R E T